



CLIENT Acme

PROJECT 12345.67
Detroit, MI 48202, United States

VISIT DATE April 1, 2026

WRITER Mike Maltese (P.Eng)

REVIEWER Charles M. Jones

TO Demolition Payroll & HR

CC Milt Franklyn (Site Acoustics)

PRESENT Mike Maltese (P.Eng), M.J. Frog.

PURPOSE Clear out the 1892 cornerstone of the J.C. Wilber Building.

WEATHER 28°C, Clear during daytime, foggy evening.

CONDITIONS Dusty, hazardous, lots of falling masonry.

DISCLAIMER Observations in this document are works of fiction. Any resemblance to actual buildings, conditions, or occupants, living or sealed, may or may not be coincidental. This report is issued as sample output and is not to be relied upon for construction, demolition, or excavation of any kind.

01
SVR



1.01 — Observations during demolition & excavation

Observations

1. Demolition of the north elevation was in progress on arrival. Operations were paused for the duration of the visit. (*Figure 1.01a*)
2. Stones at the upper courses of the exposed party wall were observed displaced and unsupported. No netting or shrouding in place. Recommend an exclusion zone be established below. (*Figure 1.01b*)



Figure 1.01a: Active demolition



Figure 1.01b: Stones at risk of falling

1.02 — Observations during keystone extraction

Excavation of the cornerstone dated to 1892 (*Figure 1.02a-b*)

Observations

1. The cornerstone was set aside intact and opened using a pry bar supplied by the Contractor. A sealed metal box was recovered from the cavity. (*Figure 1.02a*)
2. Inside the box was a live green frog (*Figure 1.02c*) that produced a miniature top hat and cane and performed a vaudeville rendition of "Hello My Baby".
3. No means of ingress, egress, or ventilation was identified in the box. The age of the specimen was not established.

Actions Recommended

1. Contractor to relocate the box and its contents to a dry, secure location off the demolition floor and to confirm the location in writing. Box not to be resealed pending Client direction.
2. Contractor to notify the Consultant not less than 48 hours in advance of any further openings.
3. Client to retain a qualified specialist to assess the specimen and the interior of the box. Specimen not to be transported off site, engaged commercially, or relied upon to perform, pending that assessment.



Figure 1.02a: Looking inside cornerstone.



Figure 1.02b: Unrolled scroll found inside cornerstone.



Figure 1.02c: Live frog found inside box.